

AURALMINUTES PRODUCT STUDIO

Quarterly Growth & Product Review

 4 September 2026 1 hour 4 min 2 speakers

Executive overview

The team reviewed sustained quarterly growth, confirmed the launch window and agreed how ownership would be divided across product and customer operations.



The release date is achievable if the migration rehearsal remains the single operational priority.

— Amara Ndlovu



Attendees

Name	Role
Amara Ndlovu	Product lead
Jonah Patel	Customer operations



Decisions

1

Keep the public launch on 18 September 2026.

2

Use the revised onboarding sequence for every new workspace.




Actions

Action	Owner	Due
Run the final migration rehearsal	Amara Ndlovu	11 Sep 2026
Send the customer readiness brief	Jonah Patel	12 Sep 2026



Quarterly active workspaces

COMPARISON • 4 DATA POINTS



Operational notes



Migration rehearsal remains the critical path.



Support coverage is confirmed for launch week.

Risk	Owner	Status
Migration timing	Amara	Mitigated
Support coverage	Jonah	Confirmed



Transcript

Amara Ndlovu ■ 00:05

Let us begin with the launch readiness numbers.

Jonah Patel ■ 00:18

Customer operations is ready. The support rota and escalation paths have both been confirmed.